Rpt-ID: RCPESPRJ Georgia Date: 03/11/2015
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14681-13-T00-0 Estimate Number: 0014 Pay Period: 02/10/2015
to 03/10/2015

Contract Location: Time Allowed: 667 Days

SR 87 CONN BEGINNING AT US 341/SR 27 AND EXTENDING Elapsed Calender Days: 463  Days

Percent Time: 69.42
District: 2 Area: 02
Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let: 10/18/2013
1339 GA. HWY. 112 Date Awarded: 11/01/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/03/2013
COCHRAN GA 31014-1252 Date Work Began: 01/06/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $6,634,852.15 Counties:
Original Contract Amount $6,030,188.56 Dodge
Funds Available $4,664,842.21
Percent Complete 29.69%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
221975- $6,634,852.15 $6,030,188.56 $4,664,842.21] 29.69% $9,588.37|

Chief Engineer
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02/10/2015
to 03/10/2015

Project Number:

Federal State Project Number:

221975-

SR 87 CONN - SRTS

STP00-0066-01(029)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,576,007.97
$394,001.97
$1,970,009.94

$1,970,009.94

$1,970,009.94

Prev to Date
$1,568,337.27

$392,084.30

$1,960,421.57

$0.00 $0.00
$1,960,421.57

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,960,421.57

Total Payable:

This Estimate

$7,670.70
$1,917.67
$9,588.37
$0.00
$9,588.37
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$9,588.37
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Contract ID:

B14681-13-T00-0 Estimate Number: 0014

Date: 03/11/2015

Page 3 of 4

Pay Period:

02/10/2015

to 03/10/2015

Project Number 221975-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 536
60000.000 .010
.546 $600.00 $32,760.00
STP00-0066-01(029)
0025 205-0001 UNCLASS EXCAV CcYy 63,951.000 58,273.114
4.420 600.022
58,873.136 $2,652.10 $260,219.26
Category Amount: $3,252.10 $292,979.26
Category Number: (0050 DRAINAGE
0135 603-7000 PLASTIC FILTER FABRIC SY 778.000 1,823.445
5.530 .000
1,823.445 $.00 $10,083.65
Category Amount: $0.00 $10,083.65
Category Number: 0040 TEMPORARY EROSION CONTROL
0248 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,000.000 33.000
15.480 338.250
371.250 $5,236.11 $5,746.95
0285 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 12.000
436.750 .000
12.000 $.00 $5,241.00
0290 167-1500 WATER QUALITY INSPECTIONS MO 24.000 12.000
1100.160 1.000
13.000 $1,100.16 $14,302.08
0295 170-1000 FLOATING SILT RETENTION BARRIER LF 450.000 500.000
13.270 .000
500.000 $.00 $6,635.00
Category Amount: $6,336.27 $31,925.03
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Pay Period: 02/10/2015
to 03/10/2015

Project Number 221975-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0320 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 5,882.000 6,980.000
7.020 .000
6,980.000 $.00 $48,999.60
Category Amount: $0.00 $48,999.60
Category Number: (0050 DRAINAGE
0445 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 262.000 760.000
60.810 .000
760.000 $.00 $46,215.60
0450 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 516.000 1,152.334
55.280 .000
1,152.334 $.00 $63,701.02
Category Amount: $0.00 $109,916.62
Category Number: 0010 ROADWAY
0561 500-3800 CLASS A CONCRETE, INCL REINF STEEL CYy 25.000 67.440
1022.760 .000
67.440 $.00 $68,974.93
9050 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF .000 606.000
115.000 .000
606.000 $.00 $69,690.00
PLAN REVISION DATED 12/12/13
REMOVED TPL 4 X 4 CULVERT AND ADD 2 - DBL 48" PIPE LINES
Category Amount: $0.00 $138,664.93
Project Total Amount: $9,588.37 $1,970,009.94



